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04

< week Roiling Schedule |

!_ i | i o :I 25,04 (Aug 1, 04 _ CAUg EL.IC.M _ PAug |
ID_ [Task Name ! Conr. Bur Stan finish MITIW!T FSiSiMIT W T F 5 SIMITWIT F 818 M|
3 ‘F 79 o7 Tue 6/1/04°  Mon 9/20/04 :
2 | Instizll Dritled Piers 3d-  Wed7/28/04 Fri 7130104
R Miscellaneous Ciesn U Wark BT 3 Wea 713804 7 713004 17128 | —;
1 Waterproaiing 8' liit 16 d Fri 7116104 - Fri 8/6/04 i
3 Picture framing on 1-line Blues : Fri 7116104 Wed 7/21/04 : [
§ | L fine ETY Sol Wed 12108 Tue 7127104 [ Blues "—
7 ! 1 ine Blues : 7dl Wed7I21/04 Thu 7/29/04 _:‘;
R Thine Blues - Thu 7725704 Fri 8i5i04 Blues o i
g Bldg. 57 Foundations 760" & 777 28d Fri 716/04 ¢ Tue 8/24/04 f _M‘
10 iEyout Conca 3 FA7MGE04 . Mon 7/19/04 o
™ Excavae Canca ¢ 5d7  Mon719/04;  Fri7/2ai0d T
T Edgs Form Canco 5dl Tue 772708 Mon 87204 I
13 Place concrete L & 1 P2h to Elav. Pit Conea id! Fr 7I30/04 Fri 7730/04 B
] Rebar Conca Ed T Mon 81204 7o 8/G704 92 Bmnge) conco :
15 : Insan Collector pipe KDS Idi Maon 8/2/04 Tue 8/10/04 8/9 @ KDS __J
16 L Anchaor Sgits Caonco Zdi \Wed a/4/04 Tue 8/10/04 | }}E =7 Conco W
17 Place Concrete-On L Ling t0 G.5 Canco - 1d!  ‘Wed8/11/04 Wed 8/11/04 sl O !
18 Tavout Canco 2d) Fri7/23/04 " Mon 7/26/04 3 Cigncg _:
19 Excavate Caonco ! 4dl Wed 7/28/04 Mon 8/2/04 |728 ey :
] Edge Form Canco ; 5di Tue8/2004  Mon 8/G/04 3 _]
21 Rebar Conca 3l Mon B804 Thu B304 T
22 Ancher Boits Canca s4a: Thu 8M2/04 Wed 8/18/04
23 Insert Catlecior pipe KDS ‘ 2di Tus 8M7TI04°  Wed B/18/04
24 ; Place Cancrete- Line K-f/Ling1-4 Conco 14l Thu 8/19/04 Thu 8/12/04 : '
25 layout f Conca ! 2d: Thu 7/28/04 F 7/30/04 7i29 [E58] Conco
55 Excavate Canco ! §di Fa7/3004]  Thu 8/5/04 7130 : N
27 Edge Form Conea | 54 | Wed 8/4/04 P Tue 8r10/04 “
28 Rebar Conca ‘} Sdi Tue 8M10/04¢  Mon 8/16/04 : %
29 Anchor Bolls ) Conco | 5d; Tue 8/17/04 I Mon 8/23/04 5/‘!4'::—1
a0 Insert Callector pipe KGS i 2d! Fri B/20/04 1 Mon 8/23/04 7
31 instzll embeds Coneca ! 1di Fri 820/04 Fri 8/20/04 T
32 Plzce Concrete- Line G-C/Line{~t & Line 5/C-H Conco i 1d! Tue 8/24/04 I Tue 8/24/04 T
33 Temg Faoting @ B kine Gayie ‘r id ' Tue 8/24/04 Tue B/24/04 ]
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! : ; i 125,04 PAug 1, ‘04 Aug 8, '04 LAug
| 1D Task Name . Conw, | Dur St | Finish  [MiT WIT F SiSMITWIT F S 8iMITWIT F SIS M
! 24 Foundation Drain System 4d°  Mon 7/26/04 . Thu 7/29/04 1
35 pipe at pile caps/ grade beams KDS 4 Man 7/26/Q4 i Thu 7/29/04 &
38 steeves at grade bezms KRS tai Mon 7/26/04 i Thu 7/28/04 o
37 | Elevator # 2 concrete 11d! Wed7/28/08° Wed a/1/0a o
B i slab & sumnp pit rebar Conco 3d! Wed 7128/04 Fri 7/30/04 -
38 ‘ slab concrete Conco tdf Fri 7/30/04 | Fri 7/20/04 5 T
P40 ! Electrical Sasco 1d: Mon 8/2/04 ‘ Mon 8/2/04 ¢ :
é 41 ‘Wall Rebar Conco | 3di Men 8/2/04 | Wed 8/4/04 ‘ “
P42 Farmwark Conco | 2di Fri 8/6/04 Tue 8M10/04
43 Placs Concreia Canco | 1dt Wed 8M11/04 Wed 8/41/04 !
T | Elevator # 1 concrete T7di Mon8l2/04]  Tus /24104
45 | aexcavaie Conco s 24! Mon 8/2/04 ! Tue 8/3/04
46 : slab & sump pit repar Conco 4 I Thu 8/5/04 : Tue 8M0/04
LT siab concrete Caneo : 1a: Wed 811/04 Wea 8/11/04 |
’ 48 Electrical Sasco! 1d: Thu8M12/C41  Thu &12/04 ‘
9 Wail Rebar Conco i 3d: Fd 813/04 1  Tue 8A7/04
o Formwork Conco 3di Wed 8/18/04 Fri 8/20/04
o) ‘ Place Concrete Conco 1d! Tue 8/24/04 ‘ Tue 8/24/04
g2 | Scaiffold : 8d Fri B/20/04 I Tus 8/31/04
55 i Waterproofing 18di Thu 8/26/04 l Mon 9/20/04
58 i UB {67A) Foundations : * 15di Fri 713004 {  Thu 8/19/04 ;
59 lnsiall Elec. . Sasco: 4l Fri 7/30/04 r Wed 8/4/04 57[30 ﬁ
G0] I Layout Conco 1d! Wed 8/4/04 | Wed 8/4/04
8t | Excavaie Conca i 24 Thu B/5/04 | Fri 8/6/04
62 i Install rebar Canco | S5di Mon 8/9/045 Fr 8/13/04
683 instalt pipe coilectars KDE | 1d|  Mon 816/047 Mon 8/16/04
B4 Formwork 1 Conco ! 1di Tue 817704 | Tue 8/17/04
GE Templates for dowels : Conco ; 2di Tue 8M17/04 | Wed 8/18/04
<1§] Paur Cancrete Conco L id| Thu 819/04 ! Thu 8r1e/04
a7 Caaling Tower Foundations : ‘ 1d7? | Fri 8/6/04 Fri 8/6/04 }
A8 Subgrade i Conco ! 1d7] Fri 8/6/04 Fri 8/6/04 8/6 % Conco _m
69 Temporary Electic Install : ; idi Thu 7/8/04] Mon 7/12/04
o install temp Elec To 67 Sasco | adi Thu 7!8!04;‘ Mon 7/12/04 I
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H 122, '04 PAug 1, 'Da -Aud 8, '04 {Aug
1D [Task Name Conrr. Dur Stan : Finisn MITIWIT F SIS IMITIWITIF'SISIMITIWITIFIS|S M
A tower Till area utilities 20 d Wed 7/7/04 - Tue 8/3/04 i i
7z Starm Drain B 34 Wed 7/7iod T =
73 | Head wail MJB Ld Mon 7204 Thu 7/158/04 § ——
74 1 V- Ditcn / swaie 301 5d ‘Wed 7/28/04 Tue 8/3/04 : ——
FES I Road A Utilities Instail 33d?- Thu 7/8/04:  Mon 8/23/04 :
7B . Elect Duct Bank Sasco 144d: Thu 7/8/04 § Tue 7/27/04 |Z551 Sasco ]
77 Elect Vauits 222 Sasco | 2d: Mon7/8/04:  Tus 7/20/04
] HPNG MJB ! 2d Fri 8/6/04 Maon &/9/04
Z e HPCW MJB : 24¢ Mon 8/2/041  Tue B/10/04
80 PD Mg 2d* Thug8/2/04 ri 8/13/04 |
31 CA MJB | 24d: Fri8M3/04.  Mon 8/18/04
i 82 4 imigation Sleeves Under Road Shaoter 3g: Thu 8/12/04 i Mon 31804
' 33 } Narth end Road A Utilities Instati 8d Wed 7/21/04 ! Fri 7130/04 i ,__3
g4 ; HPCW & HY 73 MJIB - 4d Wed 7/21/04 - Mon 7/26/04 E ;_JB —‘_.
35 | 33 From Ceoling Tower MJB 3d Wed 7/28/04 Fri 7/30/04 {7128 MJB _—I
36 Nerth Slope Utilities Instail 19 d7? Wed 7/28/04 .  Man 8/23/04 : ;
87 Storm Drain MJB 4d Wad 7/28/04 Mon 8/2/04 T
&8 ; HPCW, HPNG MJB ! 4d Tue 8/2/04: Fri 8/6/04 :
ae 18 ea Conduit Duct Bank Sasco S8d Thu 8M12/04:  Mon 8/23/04 =E
=l instait ground grid Sasco 1d7?’ Thu 81804  Thu 81 9.’04' T
a1 !
E7) | T
a3 T
e : . :
95 South Slope Utilities Install 44 d7 Tue 6/1/04 1 Mon 8/2/104
25 SD&FPD MJB 4d;  Thu 72204  Tue 7/27/04 3 T
a7 Reroute Conduits TMHSB4A CC Elect ! 1d Tue 6M/04 | Tue 8/1/04 o
98 Tele conduit 584a {o 67 Sasco | 24! Thu 7/29/04 | Fri 7/30/04 T
Qg install ground grid Sasco 1 1d?: Man 8/2/04 Man 8/2/04 T
100 o
101 Lawrence Rd. Utilites Install 9d! Thu7/28/04|  Tue 8M0/04 T
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